McPherson Build Schedule 2023
McPherson, Kansas

515 N Maple
DATES TASK IND RESPONSIBLE
Yolunteers Needed*
May/June/July Lot Prep (Clearing, surveying) Fred Bohnenblust/Mike Harold
Locating Utilities, build permits Bruce Wagoner
Aug 1-19 Footings/slab Dug and Poured CKC /Kendall Unruh/Aaron Potter
8/14-18/23 Layout completed for house
8/21-26/23 Blitz Week (Volunteers needed) McPherson Area Contractors
Bill Parker/Bruce Wagoner
Volunteers Needed*
8/21-25/23 Blitz Build (4 days)  Shingles: Prairieland Partners (8/25-26)
Week tollowing Blitz Build: misc. framing, soffit Bill /Mike/Fred/Gary/Volunteers *
Siding: CHS volunteers Date: 9/20 Richard Inman
9/4-20/23 Mechanical rough in’s Contractors: Plumbing (Ensz Plumbing)
Electrical (Mike Harold/CHS) HVAC (Ian Hartley)
Inspection Ryan Rank
9/21-23/23 Insulation Fred/Chuck Loges
9/25-10/6/23 Drywall and taping and finishing = Greg Heiman(H&H)
Volunteers needed for sheet rocking on September 30. *
Blown-in insulation after rock Chuck Loges
10/2-9/23 Trim/door paint/stain Off Site
10/9-14/23 Prime and Finish painting Terry Salter/Mike/Volunteers™
10/16-11/3 Trim/Cabinets Install Bill P/Gary Casebeer/Volunteers®
11/9-13/23 Concrete Drive and Walk/CKC Mike/Fred/Terry/Bruce
11/8-19/23 Trim/Cabinets Gary/Mike//Bruce/V olunteers*
Floor Coverings 11//14 ?)
11/20-30/23 Clean up and Punch List Bill Parker/Fred/Volunteers~
Guttering e S N
[andscaping Dale Ladd/Mike/Fred/Volunteers*®
TBD House Complete/Inspection Ryan Rank
TBD Final Clean Days Bill/Fred/CHS/Richard
TBD Dedication Local Committee/Advocates
12/25/23 Christmas

Dates are approximate. Please consult the website (mcphersonhabitat.org) or Facebook for
specific needs, dates and contact information. Bill Parker 620-242-7789

habitatwdpl@gmail.com _
* Volunteers are needed on these dates. Check Facebook or contact Bill.




