

McPherson Build Schedule 2021  
McPherson, Kansas  
415 E Hill

<b>DATES</b>	<b>TASK</b>	<b>IND RESPONSIBLE</b> <b><u>Volunteers Needed*</u></b>
May/June/July	Lot Prep (Clearing, surveying)	Fred Bohnenblust/Mike Harold
	Locating Utilities, build permits	Bruce Wagoner
Aug 2-18	Footings/slab Dug and Poured	CKC /Kendall Unruh
8/21-28/21	Blitz Week (Volunteers needed) Layout completed before Blitz Build	McPherson Area Contractors Bill Parker/Bruce Wagoner Eldo Raber/Mike Harold <b><u>Volunteers Needed*</u></b>
8/24-28/21	Blitz Build (4 days)	Shingles: Prairieland Partners (8/27-28)
Week following	Blitz Build: misc. framing, soffit Siding: CHS volunteers (Date: Sep TBA)	Bill /Mike/Fred/Gary/ <b><u>volunteers *</u></b> Richard Inman
9/7-21/21	Mechanical rough in's Electrical (Mike Harold) HVAC (Ian Hartley) Inspection	Contractors: Plumbing (Plumber) Ryan Rank
9/21-23/21	Insulation	Mike/Chuck Loges
9/28-10/8/21	Drywall and taping and finishing Blown-in insulation after rock	Greg Heiman (H&H)/ <b><u>Volunteers *</u></b> Chuck Loges
10/4-9/21	Trim/door paint/stain	Off Site
10/11-16/21	Prime and Finish painting	Terry Salter/Mike/ <b><u>Volunteers</u></b>
		<b><u>needed*</u></b>
10/18-11/5	Trim/Cabinets Install	Bill P/Gary Casebeer/ <b><u>Volunteers*</u></b>
11/9-13/21	Concrete Drive and Walk/CKC	Mike/Fred/Terry/Bruce
11/8-19/21	Trim/Cabinets Floor Coverings	Gary/Mike//Bruce/ <b><u>Volunteers*</u></b>
11/22-30/21	Clean up and Punch List Guttering Landscaping	Bill Parker/ <b><u>Volunteers needed*</u></b> Midwest Guttering(Salina) Dale Ladd/Mike/ <b><u>Volunteers*</u></b>
12/1/21	House Complete/Inspection	Ryan Rank
12/3-4/21	Final Clean Days	Bill P/Mike/ <b><u>Volunteers*</u></b>
12/11/21	Dedication	Local Committee
12/25/21	Christmas	

Dates are approximate. Please consult the website (mcphersonhabitat.org) or Facebook for specific needs, dates and contact information. Bill Parker 620-242-7789  
habitatwdp1@gmail.com

**\* Volunteers are needed on these dates. Check Facebook or contact Bill.**

