

McPherson Build Schedule 2022
 McPherson, Kansas
 435 E Skancke

DATES	TASK	IND RESPONSIBLE <u>Volunteers Needed*</u>
May/June/July	Lot Prep (Clearing, surveying) Locating Utilities, build permits	Fred Bohnenblust/Mike Harold Bruce Wagoner
Aug 1-19 8/15-20/22	Footings/slab Dug and Poured Layout completed for house	CKC /Kendall Unruh/Aaron Potter
8/22-27/22	Blitz Week (Volunteers needed)	McPherson Area Contractors Bill Parker/Bruce Wagoner Mike Harold <u>Volunteers Needed*</u>
8/22-27/22	Blitz Build (4 days) Shingles: Prairieland Partners (8/26-27)	
Week following	Blitz Build: misc. framing, soffit Siding: CHS volunteers (Date: 9/8 Richard Inman)	Bill /Mike/Fred/Gary/ <u>Volunteers *</u>
9/5-21/22	Mechanical rough in's Electrical (Mike Harold/CHS) HVAC (Ian Hartley)	Contractors: Plumbing (Koehn Plumbing) Ryan Rank
9/21-23/22	Inspection Insulation	Mike/Chuck Loges
9/26-10/8/22	Drywall and taping and finishing Volunteers needed Oct 1 for sheet rocking Blown-in insulation after rock	Greg Heiman(H&H) Chuck Loges
10/4-9/22	Trim/door paint/stain	Off Site
10/11-15/22	Prime and Finish painting	Terry Salter/Mike/ <u>Volunteers*</u>
10/17-11/5	Trim/Cabinets Install	Bill P/Gary Casebeer/ <u>Volunteers*</u>
11/9-13/22	Concrete Drive and Walk/CKC	Mike/Fred/Terry/Bruce
11/8-19/22	Trim/Cabinets Floor Coverings(11/7 or 11//14)	Gary/Mike//Bruce/ <u>Volunteers*</u>
11/21-30/22	Clean up and Punch List Guttering Landscaping	Bill Parker/Mike/ <u>Volunteers*</u> Dale Ladd/Mike/Fred/ <u>Volunteers*</u>
11/30/22	House Complete/Inspection	Ryan Rank
12/2-3/22	Final Clean Days	Bill P/Mike/CHS
12/17/22	Dedication	Local Committee
12/25/22	Christmas	

Dates are approximate. Please consult the website (mcphersonhabitat.org) or Facebook for specific needs, dates and contact information. Bill Parker 620-242-7789
 habitatwdpl@gmail.com

*** Volunteers are needed on these dates. Check Facebook or contact Bill.**

